



Date: 6<sup>th</sup> September 2022

No: 438-ED/PRIV/2022/338

### Letter of Commitment

Fenaka Corporation Limited located in 7<sup>th</sup> Floor, Port Complex Building, Hilaalee Magu, Male' (hereinafter referred to as FENAKA) commits the followings as one of the Project Participants of a Joint Crediting Mechanism project (Introduction of Smart Micro Grid System at Addu Atoll, hereinafter referred to as the "Project") funded and supported by the Asian Development Bank and its Japan Fund for the Joint Crediting Mechanism.

Ministry of Environment, Climate Change and Technology located in Green Building, Handhuvaree Hingun, Maafannu, Male' (hereinafter referred to as MoECCT) confirms this commitment as another Project Participant of the Project;

**Desiring to** make common understanding for implementing the Project in a sustainable manner as a Joint Crediting Mechanism project;

**Subject to** the laws, rules, authority and administration procedure applicable in Maldives;

**Hereby declaring** FENAKA will take necessary actions to solve the issues related to the smooth implementation of the Project;

**FENAKA agrees** that there are issues raised by the owners of the solar PV sites of the Project at the Local Stakeholder Consultation meeting on 19 January 2022 as summarized in the following table, together with actions to be taken by FENAKA with target dates for each action.


Project sites	Issues	Actions to be taken	Target date
Sharafuddin School	Inverter room needs to be shifted to outside the school building for safety purpose	Shift inverters and related equipment to a new inverter room that needs to be constructed.	End of Dec 2022
	Rainwater leakage is reported	Check if rainwater leakage is persistent.	End of Sep 2022
		Take countermeasures if necessary.	End of Dec 2022




Project sites	Issues	Actions to be taken	Target date
Hithadhoo School	Shading on solar PV panels by trees	Discuss a periodical trimming plan between Hithadhoo School and FENAKA and agree on how to keep monitoring of the status of trimming.	End of Dec 2022

Signed in Male, Maldives on the date September 6, 2022.

Signature

  
Abdulla Nashith  
Director, Technical Services and Green  
Energy  
FENAKA

Signature

  
Ahmed Ali  
Director General, Energy Department  
POISED PMU Head  
MoECCT